( t . 1787 Sentry Parkway West
eosyn eC Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WwWWw.geosyntec.com

5 December 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedial Project Manager

U.S. Environmental Protection Agency — Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 16
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCLA-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U?2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

Ll i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
Chris Voci, Geosyntec (via email)
File - PHOO013
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1787 Sentry Parkway West
Building 18, Suite 120

Geosyntec ' Blue Bell, Pennsylvania 19422

consultants

MONTHLY PROGRESS REPORT

PH 267.464.2800
FAX 267.401.1554
WWW.geosyntec.com

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 16
USEPA Unilateral Administrative Order Reporting Period: November 2013
Docket No. CERCLA 03-2012-0205DC Report Date: 5 December 2013

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral

Administrative Order (UAQO) Section VI, Paragraph 26 and documents
completed at Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
period.

1) Work Plans, Plans and Other Deliverables
e Submittals

activities that were
during the reporting

0 Intermediate (60%) Design Submittal / Pre-Design Investigation Report &
Preliminary Remedial Design dated 27 November 2013 (60% Design Submittal).

e In Agency Review
0 60% Design Submittal.

e Comments or Approvals Received this Period
o None.

e In Production
o None.

2) Actions Completed During Reporting Period to Achieve Compliance
e None.

3) Validated Data/Results and Tests Received and/or Generated
e None.

4) Health & Safety Update
e None.

5) Quality Assurance
e None.

6) Concerns Encountered and Corrective Actions Taken
e None.
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7) Anticipated Near-Term Project Schedule
e Actions Scheduled for Next Reporting Period
0 None.

e Progress of Construction
0 None.

e Unresolved Delays Anticipated, and Actions to be Taken
o0 None.

e Anticipated Modifications to Work Plans or Other Schedules
o0 None.

8) Upcoming Meetings and Conference Calls
e Technical meeting at USEPA Region 3 offices on Wednesday 16 January 2014.
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